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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 03/07/02; Phase II live 
wk of 3/24/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 03/27/02; Phase II live 
wk of 3/24/03

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 04/15/02

Caroline 6/28/2002 NCAS

Request within 6 month window; 
County upgrading equipment; 1/31 
CPE upgraded - Waiting for Verizon to 
test it; trunks ordered

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 3/29/2002 10/15/2002 NCAS
TDOA / 
AOA Phase I live 10/15/02

King and Queen
TDOA / 
AOA County has not requested Phase I
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King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month.  Still waiting state 
board approval before order placed for 
trunks; County working on trunks - 
County sent Ph I letter 3/12/03

Lancaster 11/5/2001
TDOA / 
AOA CW trunks ordered; Due end of Feb.

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 02/21/02; Phase II live 
wk of 3/24/03

Louisa 11/22/1999 10/1/2002 NCAS
TDOA / 
AOA Phase I live 10/1/02

Madison NCAS
TDOA / 
AOA Rescinded request

Middlesex 9/18/2002 3/18/2003 NCAS
TDOA / 
AOA

Within 6 month window.  Request 
received 11/22/02; Agreement with 
County; Trunks ordered - due 3/6/03

Orange 11/22/1999 2/14/2002 NCAS 2/18/2003
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.   Agmt signed by both; trunks 
ready

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock 11/5/2002 5/5/2003 NCAS
TDOA / 
AOA

Within 6 month window.  County 
signed agreement
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Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered and accepted.  

Spotsylvania 11/22/1999 7/2/2002 NCAS
TDOA / 
AOA Phase I live 7/2/02

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 1st Qtr, 2003
TDOA / 
AOA Phase I Live 8/14/02

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement. 
Trunks are ready

Westmoreland 12/27/2000 10/15/2002 NCAS
TDOA / 
AOA Phase I live 101/15/02

Winchester 11/22/1999 3/14/2002 6/22/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/14/02

Cingular DCS Market
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Bristol City 8/27/2001 NCAS 2/1/2003 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase I live 04/10/02
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